
PBCDF Chemical Disposal Operations: May 23, 2006 – May 29, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 501

Nerve Agent GB Pounds* 8,391

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 35,335

Percentage of Nerve Agent GB Rockets 39.2%

Nerve Agent GB Pounds* 361,784

Percentage of Total Chemical Agent Tons 4.7%

* Includes chemical agent destroyed in both the Deactivation Furnace and 
Liquid Incinerator Systems.

Since resuming rocket-processing operations two weeks ago, PBCDF 
has eliminated a total of 1,084 rockets drained of the nerve agent GB 
and 8,886 pounds of GB. The facility will continue to employ a slow, 
deliberate ramp-up to normal processing rates, which are currently 
permitted at 75% of the maximum feed rate values listed in the PBCDF 
Resource Conservation and Recovery Act permit. This percentage 
equates to a maximum of 27 rockets per hour for the Deactivation 
Furnace System and 787.5 lbs of GB per hour for the Liquid 
Incinerator.


